BILL NO. S-81-11-42

SPECIAL ORDINANCE NO. S 267-81

AN ORDINANCE approving Change Order NO. 1, for 336-80, Trier Ditch Pump Station Federal Grant No. C-180599-08, in connection with the Board of Public Works

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1: That Change Order No. 1, for 336-80, Trier Ditch Pump Station, Federal Grant No. C-180599-08, to John Dehner, Inc., in connection with the Board of Public Works, for:

> the original bid quantity for the engineering estimate was in error. The quantity of 4,355± LF for 21" RCP Class IV sewer pipe would have been more accurate at 4,975± LF. One of the 96" structures indicated on the Change Order also appears to have been an oversight during the quantity takeoff. The additional (96") structure and (48") structure indicated are a result of an aligment change in the field after construction began. The change was necessitated by a discrepancy in the proposed easement and it's relative location in the field to the existing physical features,

in the amount of $19,652.35, as set out in the specifications, which are on file in the Office of the Board of Public Works and are by reference incorporated herein and made a part hereof, be and the same is in all things ratified, confirmed, and approved.

SECTION 2: That this Ordinance shall be in full force and effect from and after its passage, approval by the Mayor.

COUNCILMAN

APPROVED AS TO FORM AND
LEGALITY NOVEMBER 20, 1981

BRUCE O. BOXBERGER, CITY ATTORNEY

Read the first time in full and on motion by Burns, seconded by Zolsiers, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ____ M.,E.S.T.

DATE: 11-24-81

Charles W. Westerman
CHARLES W. WESTERMAN
CITY CLERK

Read the third time in full and on motion by Burns, seconded by Gia Quinta, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8	1			
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
NUCKOLS		✓			
SCHMIDT, D.	✓				
SCHMIDT, V.	✓				
SCHOMBURG	✓				
STIER	✓				
TALARICO	✓				

DATE: 12-8-81

C. W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ZONING MAP~~) (~~GENERAL~~) (~~ANNEXATION~~) (SPECIAL) (~~APPROPRIATION~~) ORDINANCE (~~RESOLUTION~~) No. S-267-81 on the 8th day of December, 1981.

ATTEST: (SEAL)

C. W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

John Nuckols
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 9th day of December, 1981, at the hour of 11:30 o'clock A M.,E.S.T.

C. W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 9th day of Dec. 1981, at the hour of 4 o'clock P M.,E.S.T.

Winfield C. Moses, Jr.
WINFIELD C. MOSES, JR.
MAYOR

BILL NO. S-81-11-42

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN ORDINANCE approving Change Order No. 1, for 336-80, Trier Ditch Pump Station Federal Grant No. C-180599-08, in connection with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

PAUL M. BURNS, CHAIRMAN

VIVIAN G. SCHMIDT, VICE CHAIRMAN

BEN A. EISBART

SAMUEL J. TALARICO

ROY J. SCHOMBURG

12-8-81
DATE

CONCURRED IN
CHARLES W. WORTHMAN, CITY CLERK

CHANGE ORDER

Change Order No. ONE
Project No. C-180599-08
Name of Project: TRIER DITCH PUMP STATION

Resolution No. 336-80
Board Order No. 55-80
Date: 10/20/81

To: JOHN DEHNER, INC.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
2	620± LF	21" RCP Class IV	29.33		18,184.60
6	2± EA	Std. MH Type II-J (96")	3,744.00		3,744.00
4	1± EA	Std. MH Type I -J (48")	1,467.75		1,467.75
			Total Decrease		
			Total Increase		19,652.35
		Net (~~Decrease~~)(Increase)	Contract Price		19,652.35

The sum of $ 19,652.35 is hereby (added to)(~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 240,297.05
Current Contract Price Adjusted by Previous Change Order	$ 240,297.05
New Contract Price including this Change Order	$ 259,949.40

The time provided for completion in the contract for this project is (unchanged)(~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [signature] Chief Engineer Date 10/20/81

Accepted by: [signature] Contractor Date 10/20/81

Approved by: [signature] City Engineer Date Nov. 9, 1981

Approved by: [signature] Owner Date 11-18-81

[signature]

[signature]

Attested by: [signature] Clerk Date 11-18-81

Change Order No. ONE

Resolution No. 334-80

Board Order No. 54-80

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: The original bid quantity for the engineering estimate was in error. The quantity of 4,355± LF for 21" RCP Class IV sewer pipe would have been more accurate at 4,975± LF. One (1) of the 96" structures indicated on the preceeding sheet also appears to have been an oversight during the quantity takeoff. The additional (96") structure and (48") structure indicated are a result of an alignment change in the field after construction began. The change was necessitated by a discrepancy in the proposed easement and it's relative location in the field to the existing physical features.

2. Will proposed change alter size of the project? Yes_____ No X
If yes, explain

3. Affect on operation and maintenance cost of this project:
N/A

Gregory J. Merrill
Project Engineer

5529

TITLE OF ORDINANCE Change Order #1, 336-80, Trier Ditch Pump Station, C-180599-08

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS S-81-11-42

SYNOPSIS OF ORDINANCE Change Order #1, 336-80, Trier Ditch Pump Station, Federal Grant Number C-180599-08, John Dehner, Inc. - Contractor. Change Order 1 - the original bid quantity for the engineering estimate was in error. The quantity of 4,355± LF for 21" RCP Class IV sewer pipe would have been more accurate at 4,975± LF One of the 96" structures indicated on the Change Order also appears to have been an oversight during the quantity takeoff. The additional (96") structure and (48") structure indicated are a result of an aligment change in the field after construction began. The change was necessitated by a discrepancy in the proposed easement and it's relative location in the field to the existing physical features.

EFFECT OF PASSAGE Continuation of the Trier Ditch Pump Station, Res. 336-80.

EFFECT OF NON-PASSAGE Above described Change Order cannot occur.

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) $19,652.35 to be paid for as follows: 75% EPA , 15% City Utilities, 10% State

ASSIGNED TO COMMITTEE

sa